


STAT



INFORMATION AND MANAGEMENT SUPPORT STAFF

WEEKLY REPORT FOR PERIOD ENDING 22 FEBRUARY 1984

1. Progress Report on Tasks Assigned by the DCI/DDCI:

No tasks assigned during this reporting period.

2. Items or Events of Major Interest that have Occurred During the Preceding Week:a. LIMS

1. Representatives from the LIMS development team and Sedlak Management Consultants, Inc., met with the Chief, [] Depot on 14 February. The intent of the meeting was to provide the consultants with an overview of LIMS and some insight into how it will impact on Depot operations. A copy of the LIMS System Objectives was given to the consultants. It is essential that the LIMS development contractor and the consultants keep abreast of each other's efforts; therefore, further meetings can be expected.

2. On 15 February, representatives from IMSS, SD, and the LIMS team visited NSA and were provided a briefing on how that Agency is progressing in the development of an unclassified automated logistics support system called Anisette. Since 1975, NSA has been working on developing such a system, and to date, has spent \$5 million on developing requirements, \$1.4 million on hardware, and \$300 thousand on consultant efforts. Their original system had an estimated cost of \$20-25 million to develop, and the scope of their efforts have been scaled back. Their present goal is to get something up and running this year. They are not including financial or distribution activities in their present effort. The visit was informative and provided points of contact for further discussions on the subjects of bar code applications and "DIDS" terminal usage. Those in attendance came away with the impression that the Anisette system would be closer to our first efforts with ICS and CONIF and does not compare with the objectives of the LIMS development effort.

STAT

SUBJECT: IMSS Weekly Report for Period Ending 22 February 1984

b. DAS

1. Planning is under way to establish a Configuration Control Board (CCB) for managing requested changes to ICS, CONIF and other databases to eventually be absorbed by LIMS. The CCB will prioritize requirements, monitor the progress of enhancements development and, when appropriate, freeze database changes prior to conversion in a LIMS work package. Membership will include OL and OF users, as well as the ODP/Logistics Systems Division. The LIMS development contractor will be informed on matters pertinent to his interests.

2. A draft cable is in the process of coordination that will request AMCA's approval to approve its site as a test bed for the ASAPS/inventory PC project. No problems are anticipated. [REDACTED]

c. Regulations

The following regulations were written, reviewed, commented upon, concurred in, or published during the past week:

[REDACTED], Contracts between CIA and Former CIA Employees - This proposed HN had included a provision that contracts for the procurement of materiel and nonpersonal services normally will not be placed on a noncompetitive basis with any individual who was employed by the Agency during the previous two years. [REDACTED]

Technical Group/DAS/IMSS/OL
WEEKLY STATUS REPORT
Week of 13 to 17 February 1984

I. Major Activities During the Past Week:

A. Support to OL:

STAT ICS (Inventory Control System). [redacted]
STAT [redacted] attended a meeting on Tuesday the 14th to discuss a request
STAT from OF to update GAS and FRS on a daily basis from ICS rather
STAT than monthly. Also present were representatives from OF, DBCC,
STAT ODP/FSD, OL/DCB, and ODP/PD. [redacted] presented information
STAT she and [redacted] had researched prior to the meeting. [redacted] gave
STAT estimations on the possible systems impact from the request.
STAT Those present from DBCC and ODP/PD gave estimates on the increased
STAT time for nightly runs and the distribution of reports. Prior to
STAT the meetings conclusion, [redacted] requested a written statement from
STAT OF to outline detailed specifications and [redacted] gave a projected
STAT start date for testing of 15 March. (U)

STAT The modifications [redacted] requested on the TOTALS procedure
STAT were completed and placed on Production. The first night the
STAT procedure was run an out-of-balance condition appeared. [redacted]
STAT notified the data base manager and both are reviewing plans to
STAT correct the condition. [redacted] (U)

STAT SECOND (Security Contractor Data System). Modifications and
STAT unit testing were completed on the current update menu, the master
STAT file, and program to accommodate the OL/SECOND to OS/SIMS
STAT Interface. The next phase is the User Acceptance Tests,
STAT Implementation, and Documentation for these changes. Work will
STAT then begin on the new interface process. [redacted] (U)

STAT ACM (Agency Copier Management System). Work was completed on
STAT a request to develop a procedure to output selected ACMS reports
STAT to 8 1/2" by 11" paper (9700 printer) instead of the 14" by 11"
STAT paper (VM printer) the reports are normally produced on. Reports
STAT which had been sent to the VM printer via the RAMIS OFFLINE
STAT command are now written to a CMS file. The procedure makes use of
STAT the PSVS & BMVCON utilities as well as the PR9700 EXEC in printing
STAT this file on 8 1/2" by 11" paper. [redacted] (U)

STAT CONIF (Contract Information System). Several CONIF reports
STAT did not run due to lack of space available for an effective sort.
STAT The JCL that batches these reports was modified to allocate more
STAT space for sorting. [redacted] (U)

II. General Items:

A. Support to OL:

STAT TRAINING. [] attended the "Acquisition
STAT Management for CIA Technical Personnel" [] on 13-17 February.
(U)

STAT [] attended the "AIM Training" course at CofC on 16
STAT February. [] (U)

III. Problems:

A. Support to OL:

STAT AVRS (Agency Vehicles Records System). For the past week it
has not been possible to query the NIPS database. [] was
informed of this problem and he said that last Monday a new
operating system was put in and some of the NIPS commands used to
STAT query a system had been erased. Dick is working on the problem,
meanwhile he suggested some ways to get around the problem until
it is resolved. [] (U)

STAT ICS (Inventory Control System). Modifications being tested
to correct stock override have failed and are being reviewed.
[] (U)

IV. Upcoming Events:

None to report.